STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM ‘ DATE: 2i2ii2014  Page 1011
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Darryl Schram, Senior TE FED.NO. No

CCO#:. 366 SUPPLEMENT#:  ( | Category Code: CHXX CONTINGENCY BALANCE (incl. this change)  $27,370,333.42
COST: $50,000_00 INCREASE DECREASE [J HEADQUARTERS APPROVAL REQUIRED? []YES NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES []NO

$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: _ PROJECT DESCRIPTION:
ESW Test Sample CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
i T : : Th . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Cuiginl Conract Times Time Adj. This Change: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) DEF Day(s) 501 Day(s) 20 % 28

THIS CHANGE ORDER PROVIDES FOR:

As directed by the Engineer, remove tower electroslag “Weld V” between Y+3140.5 and Y+3945.5, install retrofit solution, and
deliver the section to the Department upon removal.

The Department was notified at the January 8, 2014 weekly Tower Electroslag Weld (ESW) meeting that the Contractor has
decided not to pursue a fit for purpose demonstration on the Transverse Indications (T1) and will instead repair them in
compliance with the Contract. The Department needs a sample ESW section in order to provide the Department with the
opportunity to test the material at a later date to evaluate the behavior of the transverse indications.

The total cost of this change order is $50,000.00 force account, which can be financed from the contingency fund. A detailed
cost analysis is on file.

Consideration of a time adjustment will be deferred until completion of the work specified herein. Determination of a
commensurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL
PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-1.07,
"LIQUIDATED DAMAGES", of the Standard Specifications.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design}, and Lina Ellis (Maintenance).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 2/13/14 THIS REQUEST TOTAL TO DATE
) . . . ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E. Date  2/6/14 FORCE ACCOUNT $50,000.00 $50,000.00
Pl'OjeCt Engineer: Date AGREED PRICE $000 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $50,000.00 $50,000.00
- FEDERAL PARTICIPATION
Environmental: Date
Other ( i) HQ. Rich Fol Date 2/13/14 D PARTICIPATING D PARTICIPATING IN PART NONE
€r (Speciiy).
£ » Rich Foley e D NON-PARTICIPATING (MAINTENANCE) D NON-PARTICIPATING
Oth ify): i i i
er (specify) Stuct, Main, Ling Eilis Do 2414 FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
Distriet Prior Approval By: Date [Jcco FUNDED PER CONTRACT ["] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date
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ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




